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Quarterly Overview

Reporting Country CAR-Uzbekistan Technical Areas % Completion

Lead Partner WHO 1. Universal and Early Access 5%
Collaborating Partners KNCV 2. Laboratories 25%
Date Report Sent 30-1-2013 3. Infection Control 13%
From Sharaf Yuldashev 4. PMDT 17%
To USAID Mission,

Arman Toktobayanov
6. Health Systems Strengthening 10%

Reporting Period October-December 2012 7. M&E, OR and Surveillance 0%
Overall work plan completion 12%

Overall work plan implementation status

Most Significant Achievements 

2. Laboratory 
TB CARE I provides technical capacity building and support to strengthen the coordination and supervision 
roles of the National TB program to effectively implement Xpert MTB/Rif technology in Uzbekistan.  
 
Throughout the quarter TB CARE I organized several TWG meetings to discuss the XpertMTB/RIF strategy.  
In these meetings the diagnostic algorithm was finalized and assignments were made for data collection 
and reporting, as well as revision of legal documents to ensure smooth implementation of Xpert MTB/Rif.  
 
To build technical capacity and ensure NTP ownership, TB CARE I supported a training of trainers on the 
practical use of Xpert MTB/Rif for laboratory specialists, managers and clinicians of TB and PHC services.  A 
four day training of trainers for 32 laboratory and clinical specialists and managers (F=21)  was conducted 
by Kristin Kremer, WHO Laboratory Expert, Bela Kim, TB CARE I CAR Regional Laboratory Officer, and 
Svetlana Pak, TB CARE I CAR Senior TB Advisor, from December 17–20, 2012, in Tashkent.  The draft 2013 
implementation workplan for Xpert MTB/Rif in Uzbekistan, the draft training curriculum, and the schedule 
for Xpert MTB/Rif trainings were developed during the event.  
 
3. Infection control  
TB CARE I Regional IC Officer  Vlad Furman joined by TB CARE I country and NTP staff, performed an 
assessment mission on infection control from December 9-14. The team assessed TB IC at the Samarkand 
oblast TB Dispensary, the city of Samarkand TB Dispensary, the Interregional TB Hospital in Nurobad, and 
the Interregional TB Hospital in Keles. The team made specific recommendations for each facility, which 
were discussed in a meeting with the NTP Director.  
 
6. Health Systems Strengthening 
Two NTP representatives attended the 43rd Union World Conference on Lung Health and STOP TB 
department meetings in Kuala Lumpur, on November 12-16, 2012. 

In Uzbekistan TB CARE I is administered by the WHO country office in collaboration with the KNCV regional 
office for CAR.  
Overall, 12% of the TB Care I technical work plan is complete.  Some planned activities were moved from Q1 
to Q2.  
 



Technical and administrative challenges

In-country Global Fund status and update

In October, TB CARE I operated under the preapproval mechanism. The final approval of USAID 
Washington  for APA3 was received in early December 2012, which resulted in some shifts in planning 
between Q1 and Q2. 

The Global Fund is implementing Round 8 and continuing  to provide SLDs for general and prison TB  
services. The total agreement amount for this round is $42,467,977 and ends on November 30, 2013. 
According to the GF plan, SLDs will be purchased for 4,000 newly detected MDR TB patients in 2013.  In 
December 2012,  GF PIU (TB component) started negotiations on the extension of ambulatory treatment for 
the whole country.  



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Partners meeting on development of 
psycho-social patient support model

WHO 5.336 0% Nov 2012 Activity will be organised in February 2013.

1.2.2 Working meetings for development of  
psycho-social patient support model

WHO 28.350 0% Dec 2012 Activity will be organised in February 2013.

1.2.3 Round table on development of national 
outpatient care protocol

WHO 25.282 0% Nov 2012 Activity will be organised in February 2013.

1.2.4 Participation in study tour on patient 
support system 

WHO 9.420 0% Apr 2013 It will be organized in 2013 as planned. 

1.2.5 Informational materials on TB for prisoners 
and ex-prisoners

WHO 8.958 25% Dec 2012 The first discussion on designing informational 
materials for prisons started in December 
2012. TB CARE I and MoI agreed to develop 
the first draft of the TB brochure for prisons 
between January-March 2013.

5%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

2.3.1 TWG meetings for XpertMTB/RIF strategy 
finalization, including development of 
sample transportation protocol and National 
M&E Plan for Xpert

WHO 19.840 25% Oct 2012 TWG meetings on XpertMTB/RIF strategy 
finalization were organized on a monthly basis. 
TWG finalized the diagnostic algorithm and the 
list of risk groups for Xpert MTB/Rif testing. It 
also nominated people at each Xpert MTB/Rif 
site who would be responsible for data entry, 
collection and reporting. Additionally, TWG 
identified a group of specialists to revise legal 
documents to ensure smooth implementation 
of Xpert MTB/Rif.

2.3.2 TOT on XpertMTB/RIF for the national 
team, including prisons

WHO 42.585 100% Jan 2013 A four-day training of trainers for 32 laboratory 
and clinical specialists and managers (F=21)  
was conducted by Kristin Kremer, WHO 
Laboratory Expert, Bela Kim, TB CARE I CAR 
Regional Laboratory Officer, and Svetlana Pak, 
TB CARE I CAR Senior TB Advisor in Tashkent.  
The draft 2013 implementation workplan for 
Xpert MTB/Rif in Uzbekistan, the draft training 
curriculum, and the schedule for Xpert MTB/Rif 
trainings were developed during the event. 

2.3.3 Series of trainings on XpertMTB/RIF WHO 45.499 0% Feb 2013

Cumulative 
Technical 

Completion

Planned 
Completion 

Cumulative 
Technical 

Completion

Planned 
Completion 

1. Universal and Early Access

2. Laboratories

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care providers 
(Supply)

2.3 Ensured 
optimal use of 
new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches in 
national 
strategic 
laboratory 
plans



2.3.4 Providing labs cooling equipment, 
refrigerators and stable electricity  to 
ensure the timely delivery of  quality 
sputum and conditions for testing

WHO 42.375 0% Jan 2013 Will be organized in 2013 as planned 

2.3.5 Supportive supervision and monitoring 
visits

WHO 8.080 0% Dec 2013 Supervision visits have been postponed until 
February 2013.

25%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 Assessment visits to evaluate selected TB 
hospitals  in Tashkent and Samarkand 
regions, including prisons, for compliance 
with modern IC standards. 
Development of IC plans for those health 
facilities in pilot districts.

WHO 6.387 75% Dec 2012 The mission on TB IC was conducted in 
December 2012. Vlad Furman, TB CARE I 
Regional IC Officer, Sharaf Yuldashev, TB CARE 
I Project Coordinator at WHO Uzbekistan, and 
NTP representative Nargiza Parpieva 
assessed TB IC at Samarkand OTBD, city of 
Samarkand TB Dispensary, Interregional TB 
Hospital in Nurobad, and Interregional TB 
Hospital in Keles. The team made specific 
recommendations for each facility, which were 
discussed in a meeting with the NTP director.                                       
Development of IC plans will be facilitated in 
February.

3.2.2 Procurement of IC measurement equipment 
to be used in the civil and prison system.

WHO 11.074 0% Nov 2012 Procurement will be completed in March 2013.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.4.1 TOT on TB IC WHO 13.759 0% Will be organized in 2013 as planned 
3.4.2 International advanced training in modern 

IC practices
WHO 18.777 0% Will be organized in 2013 as planned 

3.4.3 Comprehensive IC training for healthcare 
managers and key persons responsible for 
IC, including prisons.

WHO 26.305 0% Training will be organised in February.

3.4.4 Training on use of IC measurement 
equipment

WHO 8.617 0% Will be organized in 2013 as planned 

13%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

4.1.1 TWG follow up meetings on development of 
national M/XDR action plan

WHO 29.968 0% Feb 2013 Will be organized in 2013 as planned 4.1 Improved 
treatment 
success of 
MDR TB

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

Planned 
Completion 

3. Infection Control

4. PMDT

2.3 Ensured 
optimal use of 
new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches in 
national 
strategic 
laboratory 
plans

3.2 Scaled-up 
implementati
on of TB-IC 
strategies

3.4 Improved 
TB-IC human 
resources



4.1.2 Development of regulatory document on 
using GeneXpert for starting MDR  
treatment

WHO 3.779 50% Dec 2012 TWG on XpertMTB/RIF developed the draft 
order on using GeneXpert results for starting 
MDR  treatment in December 2012. It is 
expected to issue the order in March.

4.1.3 Advanced training in PMDT for 4 TB 
specialists from NTP and pilots

WHO 35.499 0% Nov 2012 Activity will be implemented from May-June 
2013 due to the change of training course 
dates. 

17%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

6.2.1 Improvement of transitional care 
mechanism after discharge from prison

WHO 6.197 0% Feb 2013 Will be organized in 2013 as planned 

6.2.2 Supportive visits on improvement of 
transitional care

WHO 2.732 0% Dec 2012 Supervision visits have been postponed until 
April 2013.

6.2.3 Regional TB CARE I APA4 planning meeting WHO 7.769 0% May 2013 Will be organized in 2013 as planned 

6.2.4 Trainings for PHC providers  in the 
administration of outpatient care, DOT, 
patient counseling, treatment adherence 
etc

WHO 44.565 0% Dec 2012 Have been moved to February-May 2013.

6.2.6 International trainings/ meetings WHO 19.242 50% Dec 2012 Two NTP representatives (F=1) attended the 
43rd Union World Conference on Lung Health 
and STOP TB department meetings in Kuala 
Lumpur from November 12-16, 2012.

10%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

7.2.1 M&E Training  for M&E department in NTP WHO 12.023 0% Will be organized in 2013 as planned 
7.2.2 Regional TB CARE I training on M&E in 

Kazakhstan
WHO 14.340 0% Will be organized in 2013 as planned 

0%

353.731
899.557

4.1 Improved 
treatment 
success of 
MDR TB

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

Planned 
Completion 

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program

6. Health Systems Strengthening

7. M&E, OR and Surveillance

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies and 
service 
delivery



Quarterly MDR-TB Report

Country CAR-Uzbekistan Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 1023 628
Total 2011 1385 855

Jan-Mar 2012 n/a n/a
Apr-Jun 2012 n/a n/a

Total 2012 n/a n/a

Comments:

OCTOBER-DECEMBER 2012



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks 
(Optional)

1 KNCV 1.2.1.

Regional Technical 
Officer Gulnara 
Kaliakbarova

Participation in 1-day partners meeting 
on development of psycho-social patient 
support model

Nov 2012 Postponed

Postponed until 
February 2013 due to  
pending  APA3 
approval.

2 KNCV 1.2.2.

Gulnara Kaliakbarova 
and Netty Kamp

Two 1-day meetings of technical working 
group to assess local capacities and 
needs for piloting the outpatient model of 
care.
Based on discussions, the draft psycho-
social patient support model as part of 
the national outpatient care protocol and 
the monitoring tool for the patient 
support system will be developed in the 
first meeting and finalized in the second 
meeting (20 participants).

Dec 2012-
Jan 2013 Postponed

Postponed until 
February 2013 due to 
pending  APA3 
approval.

3 KNCV 1.2.3.

Gulnara Kaliakbarova 
and Ieva Leimane

1-day round table to develop the 
outpatient support protocol will be 
conducted with participation of  NTP, 
local administration staff from 2 pilots, 
and local community/NGO 
representatives (20 participants). TA will 
be provided by an international 
consultant. Nov 2012 Planned

Due to pending APA3 
approval, activity has 
moved to February 
2013

4 KNCV 2.3.1.

TB CARE I  Regional 
staff Bela Kim, 
Svetlana Pak and 
Aigul Tursynbayeva

TWG meetings for XpertMTB/RIF strategy 
finalization, including development of the 
sample transportation protocol and the 
National M&E Plan for Xpert Oct - Nov 

2012 Planned

Visits will be organized 
in February-May 2013

5 KNCV 2.3.2.

Regional Lab Officer 
Bela Kim or Regional 
Senior TB Advisor 
Svetlana Pak

TOT on GeneXpert for the national team 
based on the approved strategy

Jan 2013 Completed

Consultants attended 
ToT

6 KNCV 2.3.3.

Regional Lab Officer 
Bela Kim or Regional 
Senior TB Advisor 
Svetlana Pak

Series of trainings on XpertMTB/RIF 
implementation in Samarkand and 
Tashkent regions with following 
supportive visits.

Feb 2013-
Mar 2013 Planned

Will be organized in 
2013 as planned 

7 KNCV 2.3.5.

TB CARE I regional 
specialists (Bela Kim 
or Svetlana Pak), 2 
trips

Quarterly supervisory monitoring visits 
with on-the-job training  to ensure 
quality of testing. One-day debriefing 
meetings to share findings of visits and 
recommendations. 

Dec 2012
Feb 2013
May 2013
Aug 2013 Planned

Supervisory visits 
have been postponed 
until February 2013 
due to  pending final 
APA3 approval.

8 KNCV 3.2.1.

Regional IC Officer 
Vlad Furman

Assessment of TB facilities for 
compliance with modern IC standards 
using the TB measurement tools.
Development of facility level IC plans in 
pilot districts for Oblast/district TB 
hospitals, TB centers and PHC facilities. Dec 2012 Completed

Mission on TB infection 
control was conducted 
in December 2012. 



9 KNCV 3.4.1.
Regional IC Officer 
Vlad Furman

Facilitation of TOT on TB IC
Jan 2013 Planned

Will be organized in 
2013 as planned 

10 KNCV 3.4.3.

Regional IC Officer 
Vlad Furman

Training on IC for 25 key people from 
national and regional levels who are 
responsible for IC in TB settings, in order 
to increase political commitment to 
follow developed IC standards. Dec 2012 Postponed

Training has been 
postponed until 
February 2013 due to 
pending  APA3 
approval.

11 KNCV 3.4.4.
Regional IC Officer 
Vlad Furman

Training on use of TB IC measurement 
tools Feb 2013 Planned

Will be organized in 
2013 as planned 

12 KNCV 4.1.1.

Regional PMDT 
Adviser Maria 
Idryssova and KNCV 
HQ consultant, Agnes 
Gebhard

Two 1-day meetings of technical working 
group to facilitate the further 
development and adoption of the 
National MDR Action plan as a follow up 
to the WHO-TB CARE I national meeting 
in August 2012. Feb 2013 Planned

Will be organized in 
2013 as planned 

13 KNCV 4.1.1.

Regional PMDT 
Adviser Maria 
Idryssova and KNCV 
HQ consultant, Agnes 
Gebhard

Two 1-day meetings of technical working 
group to facilitate the further 
development and adoption of the 
National MDR Action plan as a follow up 
to the WHO-TB CARE I national meeting 
in August 2012. Jul 2013 Planned

Will be organized in 
2013 as planned 

14 KNCV 6.2.1.

Regional Technical 
Officer Gulnara 
Kaliakbarova

Facilitation of training for 15 
representatives from Social Adaptation 
Centers on TB patient support issues 
focusing on adherence Feb 2013 Planned

Will be organized in 
2013 as planned 

15 WHO 1.2.2.

External consultant  
Dr.Ogtay Gozalov

Two 1-day meetings of the technical 
working group to assess the local 
capacities and needs for piloting the 
outpatient model of care.
Based on discussions, the draft psycho-
social patient support model as part of 
the national outpatient care protocol and 
the monitoring tool for the patient 
support system will be developed in the 
first meeting and finalized in the second 
meeting (20 participants).

Jan 2012-
Mar 2013 Planned

Will be organized in 
2013 as planned 

16 WHO 1.2.3.

External consultant  
Dr.Ogtay Gozalov

1-day round table to develop the 
outpatient support protocol will be 
conducted with participation of  NTP, 
local administration staff from 2 pilots, 
and local community/NGO 
representatives (20 participants). TA will 
be provided by an international 
consultant. Dec 2012 Postponed

Due to pending APA3 
approval, activity has 
moved to February 
2013

17 WHO 2.3.1.

WHO EURO staff 
Dr.Kristin Kremer

TWG meetings for XpertMTB/RIF strategy 
finalization, including development of the 
sample transportation protocol and the 
national M&E Plan for Xpert

Dec 2012 Postponed

Due to pending APA3 
approval, the visit of 
consultant has moved 
to February 2013

18 WHO 2.3.1.

WHO EURO staff 
Dr.Kristin Kremer

TWG meetings for XpertMTB/RIF strategy 
finalization, including the development of 
the sample transportation protocol and 
the national M&E Plan for Xpert

Feb 2013 Planned

Planned for May 2013



19 WHO 2.3.2.
WHO EURO staff 
Dr.Kristin Kremer

TOT on GeneXpert for the national team 
based on the approved strategy Jan 2013 Completed

20 WHO 2.3.3.

WHO EURO staff 
Dr.Kristin Kremer or 
WHO external 
consultant

Series of trainings on XpertMTB/RIF 
implementation in Samarkand and 
Tashkent regions with following 
supportive visits.

Feb 2013-
Mar 2013 Planned

Planned for Feb-Mar 
2013

21 WHO 3.4.3.

WHO EURO specialist 
Dr.Ogtay Gozalov

Training on IC for 25 key people from 
national and regional levels who are 
responsible for IC in TB settings, in order 
to increase political commitment to 
follow developed IC standards. Dec 2012 Postponed

Training has been 
postponed until 
February 2013 due to 
pending  APA3 
approval.

22 WHO 4.1.1.

WHO EURO staff 
Dr.Masoud Dara and
Dr.Ogtay Gozalov

Two 1-day meetings of technical working 
group to facilitate the further 
development and adoption of the 
National MDR Action plan as a follow up 
to the WHO-TB CARE I national meeting 
in August 2012. Feb 2013 Planned

23 WHO 4.1.1.

WHO EURO staff 
Dr.Masoud Dara and
Dr.Ogtay Gozalov

Two 1-day meetings of technical working 
group to facilitate the further 
development and adoption of the 
National MDR Action plan as a follow up 
to the WHO-TB CARE I national meeting 
in August 2012. Jul 2013 Planned

24 WHO 4.1.2.

WHO EURO staff 
Dr.Kristin Kremer

Desk work to develop a regulatory 
document on using GeneXpert for 
starting MDR  treatment

Dec 2012 Planned

Consultant worked on 
this activity 
simultaneously with 
Act.2.3.3. Follow up 
visit planned for March 
2013.

25 WHO 6.2.4.

WHO EURO specialist 
Dr.Ogtay Gozalov

Facilitation of trainings for PHC providers  
in the administration of outpatient care, 
DOT, patient counseling, treatment 
adherence, etc.

Dec 2012 Postponed

Trainings have been 
moved to February-
May 2013.

26 WHO 6.2.4.

WHO EURO specialist 
Dr.Ogtay Gozalov

Facilitation of trainings for PHC providers  
in the administration of outpatient care, 
DOT, patient counseling, treatment 
adherence, etc.

Mar 2013 Planned

27 WHO 7.2.1.

WHO EURO M&E 
specialist 
Dr.Andrei Dadu

M&E training  for NTP M&E department 
on systematic data collection and using it 
for operational management on routine 
basis. Mar 2013 Planned

28 WHO 7.2.1.

WHO EURO M&E 
specialist 
Dr.Andrei Dadu

M&E Training  for NTP M&E department  
on systematic data collection and using it 
for operational management on routine 
basis. Jul 2013 Planned

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

3
28

11%



Quarterly Photos (as well as tables, charts and other relevant materials)

Title: TB Infection Control Assessment Mission to Samarkand region TB dispensary. December 10, 2012, Samarkand, Uzbekistan
Description: TB IC mission is measuring air velocity in a ward  for TB patients in hospital department.



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

Inventory was not procured during reporting period
Dell Latitude E6320 
Notebook 

H52JJGS1 30-05-2012 $1.315,13 N/A Tashkent, WHO office New 30-07-2012 Secretary the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell monitor 19"P1911 

with AX510 soundbar
01WKJV-74261-
245-OJPM

30-05-2012 $216,54 N/A Tashkent, WHO office New 30-07-2012 Secretary the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell advanced E-Port with 

130W AC adaporwihot 
stand (KIT) E-series

0K086C-12961-
234-0029-a04

30-05-2012 $117,34 N/A Tashkent, WHO office New 30-07-2012 Secretary the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell Latitude E6320 

Notebook 
4LXHGSI 30-05-2012 $1.315,13 N/A Tashkent, WHO office New 30-07-2012 Project 

coordinator
the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell monitor 19"P1911 

with AX510 soundbar
01WKJV-74261-
245-OVCM

30-05-2012 $216,54 N/A Tashkent, WHO office New 30-07-2012 Project 
coordinator

the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell advanced E-Port with 

130W AC adaporwihot 
stand (KIT) E-series

0K086C-12961-
234-0033-a04

30-05-2012 $117,34 N/A Tashkent, WHO office New 30-07-2012 Project 
coordinator

the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell Latitude E6320 

Notebook 
CQ4JGS1 30-05-2012 $1.315,13 N/A Tashkent, WHO office New 30-07-2012 NPO the property insurance 

contract #2/0023 (Ark 
Sug'urta)Dell monitor 19"P1911 

with AX510 soundbar
01WKJV-74261-
245-OK6M

30-05-2012 $216,54 N/A Tashkent, WHO office New 30-07-2012 NPO the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell advanced E-Port with 

130W AC adaporwihot 
stand (KIT) E-series

0K086C-12961-
234-0032-a04

30-05-2012 $117,34 N/A Tashkent, WHO office New 30-07-2012 NPO the property insurance 
contract #2/0023 (Ark 
Sug'urta)Network printer Kyocera 

Fs-2020DN A4 + 3 toners
EUUZ00000000
410
XEX2767791

15-07-2012 $774,48 N/A Tashkent, WHO office New 25-09-2012 Project 
coordinator

the property insurance 
contract #2/0023 (Ark 
Sug'urta)Fax machine Canon FAX L 

150
KYV 03445 30-05-2012 $224,26 N/A Tashkent, WHO office New 25-09-2012 Project 

coordinator
the property insurance 
contract #2/0023 (Ark 
Sug'urta)Furniture set: Main table, 

computer table, corner, 
open shelves (bookcase), 

is not yet 
delivered 

20-06-2012 $1.702,12 N/A Tashkent, WHO office New 05-10-2012 NPO the property insurance 
contract #2/0023 (Ark 
Sug'urta)Furniture set: Main table, 

computer table, corner, 
open shelves (bookcase), 

is not yet 
delivered 

20-06-2012 $1.702,12 N/A Tashkent, WHO office New 05-10-2012 Project 
coordinator

the property insurance 
contract #2/0023 (Ark 
Sug'urta)Desk phone Panasonic KX-

TS2350CA
1JAKG040803 30-05-2012 $47,00 N/A Tashkent, WHO office New 30-07-2012 Secretary the property insurance 

contract #2/0023 (Ark 
Sug'urta)

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info

TB CARE I
CAR-Uzbekistan

October-December 2012
APA 3


